
SLURRY ELECTROLYTE PROCESS 

CURRENT STATUS 

• 2kA CELL 

- CONSTRUCTION NEARING COMPLETION 

- SIC "INERT" SIDEWALL MATERIAL 

- PLANNING INITIAL  30 DAY CONTINUOUS RUN 

AFTER 6-10 DAY PREHEAT/START-UP PERIOD 

ARCF00000390 


